COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2020

ESTI MATE SUMVARY 17:13: 44
CONTI D C20853 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20853- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 134.5 DAYS TI ME ALLOW 155 WORK DAYS
SH 71 SOUTH OF LI MON PERCENT TIME:  86.77 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. STA0711-018
SH 71 SOUTH OF LI MON
NAMVE OF ROAD:
PROJECT COUNTI ES: LI NCOLN
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 02/28/2020
P.O. BOX 566 DATE LET 10/ 03/ 2019 DATE WORK BEGAN 02/ 28/ 2020
DATE AWARDED 10/ 09/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/24/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 28/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 678, 487.24 PARTI Cl PATI NG $ 15,590, 664. 09 $ 828, 831. 63
AWARD PRQIJECT AMT: $ 16,679, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 48% TOTAL EARNI NGS 15, 590, 664. 09 828, 831. 63
FUNDS AVAI LABLE: $ 1,087,823.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 15, 590, 664. 09 828, 831. 63
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 250, 185. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 15, 340, 479. 09 828, 831. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 15, 340, 479. 09 828, 831. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 828, 831. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711- 018 ESTI MATE NO 0007 17:13: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090  *Renoval of Delineator 950. 000 0. 000
EACH 172.000 688. 00
4. 00000 172. 000 688. 00
0009 202-00220 Rem Asphalt Mat Rem Asphalt Mat 356. 000 356. 000
SY 0. 000 0. 00
26. 00000 356. 000 9, 256. 00
0010 202-00240  *Renpval of Asphalt Mat (Pl aning) 37,070. 000 32, 247.000
SY 4,823.000 24,115. 00
5. 00000 37, 070. 000 185, 350. 00
0011 202-00240 Rem Asphal t Mat (Pl ani ng) 811. 000 811. 000
SY 0. 000 0. 00
19. 00000 811. 000 15, 409. 00
0015 202-00250 *Renoval of Pavenent Marking 435. 000 435. 000
SF 0. 000 0. 00
0.10000 435. 000 43. 50
0020 202-00810 *Renpval of Ground Sign 30. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0025 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0030 202-01000 Renoval of Fence 90. 000 90. 000
LF 0. 000 0.00
5. 00000 90. 000 450. 00
0035 202-01130 *Renoval of Guardrail Type 3 1, 645. 000 1, 645. 000
LF 0. 000 0. 00
5. 00000 1, 645. 000 8,225. 00
0040 202-01300 *Renpval of End Anchorage 12. 000 12. 000
EACH 0. 000 0. 00
220. 00000 12. 000 2,640. 00
0041 202- 05026 Sawi ng Asphalt Mat (6 In) Sawi ng Asphalt Mat (6 In) 1, 478. 000 1,478. 000
LF 0. 000 0. 00

4. 00000 1,478.000 5,912. 00



CONTI D

CAT NO0200

0045

0050

0055

0060

0065

0070

0075

0080

0085

0090

0095

203- 00050

203- 00060

203- 01100

207- 00205

207- 00210

208- 00001

208- 00002

208- 00035

208- 00046

208- 00075

208- 00103

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

ROADWAY

Unsui tabl e Materi al

Enmbanknent

Mat eri al

Proof Rolling

Topsoi |

St ockpi |l e Topsoi l

Silt

Di ke

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

*Pre-fabricated Concrete Washout

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

(Conpl ete In Place)

Structure (Type 1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent

(Labor)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
296. 000
cy
20. 00000
18, 000. 000
cy
42. 00000
10. 000
HOUR
160. 00000
430. 000
cy
7.00000
430. 000
cy
5. 00000
300. 000
LF
10. 00000
1, 500. 000
LF
8. 00000
1, 500. 000
LF
10. 00000
4. 000
EACH
1, 700. 00000
6. 000
EACH
1, 200. 00000
80. 000
HOUR

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

10, 580. 000
000
000

3,312
13, 892

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
430. 000
430. 000

0. 000
0. 000
0. 000

1, 336. 000
40. 000

1, 376. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
4.000
4.000
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ESTI MATE RUN 10/ 07/ 2020

139, 104

2,150

320.

240.

.00

00

.00

.00

00

.00

00

.00

.00

.00

00

17:13: 44

AMOUNT

5,920

583, 464

2,150

11, 008

6, 800

240.

00

00

.00

.00

00

.00

00

.00

00

.00

00



CONTI D

CAT NO0200

0100

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

208- 00105

208- 00106

212-00006

212-00032

213-00012

216- 00222

304- 06000

310- 00608

403- 00720

403-33741

403- 34751

C20853

STA0711-018

20853-BID

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Retenti on Bl anket (Coconut) (Biodegradable Cl ass

* Soi
2

Aggregat e Base Course (Cl ass 6)

*Ful | Pavenent

(0-8")

Dept h Recl amati on of Hot

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
130. 00000
40. 000
HOUR
170. 00000
1. 000
ACRE
700. 00000
0. 800
ACRE
6, 000. 00000
0. 200
ACRE
5, 000. 00000
3, 880. 000
sy
4. 00000
998. 970
TON
39. 00000
198, 001. 000
%
2. 60000
1,171. 280
TON
110. 00000
52, 607. 340
TON
77.00000
86, 701. 610
TON

81. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

10. 000
13. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 970
0. 000
. 970

198, 001.
0. 000
000

000

198, 001.

1,171. 280
0. 000

1,171. 280

52, 607
0. 000
340

340

52, 607

86, 701. 610
0. 000

86, 701. 610
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ESTI MATE RUN 10/ 07/ 2020

260.

2,210

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:13: 44

AMOUNT

260.

3,910

38, 959

514, 802

128, 840

4, 050, 765

7,022,830

00

00

.00

.00

.00

.00

83

60

80

18

41



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 411-10255 Emul sified Asphalt (Sl ow Setting) 43,471.000 43,471.000
GAL 0. 000 0. 00
3. 00000 43, 471. 000 130, 413. 00
0160 420-00132  Geotextile (Separator) (Cl ass 1) 474. 000 474.000
SY 0. 000 0. 00
6. 00000 474. 000 2, 844.00
0165 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 2,775. 000 2,775.000
LF 0. 000 0. 00
27.00000 2,775. 000 74,925. 00
0165 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 0. 000 0. 00
12. 74000 0. 000 0. 00
0170 606-01370 *Transi tion Type 3G 28. 000 28. 000
EACH 0. 000 0. 00
3, 400. 00000 28. 000 95, 200. 00
0170 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
1, 203. 93000 0. 000 0. 00
0175 606-02005 *End Anchorage (Fl ared) 28. 000 28. 000
EACH 0. 000 0. 00
3, 500. 00000 28. 000 98, 000. 00
0175 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 191. 34000 0. 000 0. 00
0180 607-00010 *Corner and Line Brace Post 4.000 4.000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0185 607-01000 *Fence Barbed Wre with Metal Posts 105. 000 105. 000
LF 0. 000 0. 00
11. 00000 105. 000 1, 155. 00
0190 612-00111  *Delineator (Drivable)(Type I) 1, 006. 000 0. 000
EACH 334. 000 40, 080. 00

120. 00000 334. 000 40, 080. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0195 612-00112

0200

612-00113

0205

612-00114

0210

612- 00115

0215

612-00116

0220

614- 00012

0225

614-01573

0230

625- 00000

0235

626- 00000

0240

626- 01104

0245 627-00009

C20853
20853-BID
STA0711-018

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Steel Sign
Sl i pbase

| TEM

DESCRI PTI ON

(Drivabl e) (Type

(Drivabl e)(Type

(Drivabl e) (Type

(Drivabl e)(Type

(Drivabl e) (Type

(Class I1)

Support (2-1/2 Inch Round NP-40)(Post &

Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

D

)

1) (Furnish Only)

I'1)(Furnish Only)

I'11)(Furnish Only)

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 000
EACH
122. 00000
93. 000
EACH
130. 00000
20. 000
EACH
55. 00000
2.000
EACH
55. 00000
3. 000
EACH
60. 00000
450. 000
SF
24. 00000
40. 000
EACH
500. 00000
1. 000
LS
48, 000. 00000
1. 000
LS

998, 517. 10000

1. 000

LS
10, 000. 00000
2, 831. 000

GAL

90. 00000

QrY TH'S PERI OD
QTY TO DATE

74.
74.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
29.
29.

000
000

. 938
. 000
. 938

. 000
. 000
. 000

. 750
. 125
. 875

. 000
1, 404.
1, 404.

000
000

Page 6

ESTI MATE RUN 10/ 07/ 2020

2,074,

9, 620.

4, 056.

14, 500.

1, 250.

126, 360.

00

00

.00

.00

.00

00

00

.00

.00

00

00

17:13: 44

AMOUNT

2,074.

9, 620.

4, 056.

14, 500.

45, 024.

998, 517.

8, 750.

126, 360.

00

00

.00

.00

.00

00

00

00

10

00

00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20853- BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT STA0711- 018 ESTI MATE NO 0007 17:13: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0250 627-00013 *Paverrent Marking Paint (H gh Build) 5, 492. 000 5, 492. 000
GAL 0. 000 0.00
48. 00000 5,492. 000 263, 616. 00
0255 627-00029  *24 Inch Pavenent Marking Tape (Renpvabl e) 108. 000 108. 000
LF 0. 000 0. 00
30. 00000 108. 000 3, 240. 00
0260 627-30305 *Preformed Plastic Pavement Marking (60 M) 164. 000 109. 000
(Wor d- Synbol )
SF 55. 000 1, 100. 00
20. 00000 164. 000 3,280. 00
0265 627-30310 *Prefornmed Plastic Pavement Marking (60 M) 820. 000 820. 000
(Xwal k- Stop Lin
SF 0. 000 0. 00
13. 00000 820. 000 10, 660. 00
0270 629-01031 Survey Monument (Type 3A) 6. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0275 630-00000  *Fl aggi ng 11, 350. 000 10, 249. 500
HOUR 758. 500 18, 962. 50
25. 00000 11, 008. 000 275, 200. 00
0280 630-00007 *Traffic Control Inspection 97. 000 79. 000
DAY 18. 000 4,140. 00
230. 00000 97. 000 22,310.00
0285 630-00012 *Traffic Control Management 145. 000 107. 000
DAY 12. 000 9, 600. 00
800. 00000 119. 000 95, 200. 00
0290 630-80001  *Fl ashi ng Beacon (Portabl e) 8. 000 7.200
EACH 0. 000 0. 00
1, 200. 00000 7.200 8, 640. 00
0295 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
260. 00000 3. 600 936. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 52. 000 9. 000
EACH 14. 400 460. 80
32. 00000 23. 400 748. 80



CONTI D

ROADWAY

CAT NO0200

0305 630-80342

0310

630- 80343

0315

630- 80344

0320

630- 80350

0325

630- 80355

0330

630- 80360

0335

630- 80363

0340

630- 80364

0341

630- 80367

0345

630-80370

0350 630-80380

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Port Traf Speed Monitor Port Traf Speed Monitor

Barrier (Tenporary)

*Traffic Cone

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Si ze B) 114. 000
EACH
35. 00000
Size Q) 12. 000
EACH
40. 00000
588. 000
SF
22. 00000
18. 000
EACH
40. 00000
4. 000
EACH
17, 000. 00000
260. 000
EACH
36. 00000
10. 000
EACH
42.00000
10. 000
EACH
42. 00000
4. 000
EACH
5, 520. 00000
300. 000
LF
55. 00000
600. 000
EACH

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

97. 200
5. 400
102. 600

10. 800
0. 000
10. 800

529. 200
0. 000
529. 200

16. 200
0. 000
16. 200

3. 600
0. 000
3. 600

234.000
0. 000
234.000

9. 000
0. 000
9. 000

9. 000
0. 000
9. 000

3. 600
0. 000
3. 600

270. 000
0. 000
270. 000

540. 000
0. 000
540. 000

Page 8

ESTI MATE RUN 10/ 07/ 2020

189.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:13: 44

AMOUNT

3, 591.

432.

11, 642

648.

61, 200

8,424

378.

378.

19,872

14, 850

2,160

00

00

40

00

00

00

00

00

00

00

00



CONTI D: C20853

PCN: 20853-BID

PRQIECT STA0711-018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0355 630-80520 *Mbbi | e Pavenent Marking Zone

0359 630-85011

Inp Atten (Tenp) Inp Atten (Tenp)

0360 630-86810

*Traffic Signal (Tenporary)

0365 700-70010

F/ A M nor Contract Revisions

0370 700-70016

F/ A Fuel Cost Adjustnent

0375 700-70018

F/ A Roadway Snpot hness |ncentive

0380 700-70019

F/ A Asphalt Cenent Cost Adj ustnent

0385 700-70023

F/ A On- The-Job Trai nee

0390 700-70025

F/' A Quality Incentive Paynent

0395 700-70034

F/ A Hi gh Speed I nternet

0400 700-70111 Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
DAY
7, 000. 00000
500. 000
DAY
40. 00000
4. 000
EACH
16, 000. 00000
100, 000. 000
FA
1. 00000
-343, 898. 780
FA
1. 00000
365, 211. 270
FA
1. 00000
- 946, 458. 380
FA
1. 00000
12, 800. 000
FA
1. 00000
280, 702. 630
FA
1. 00000
1, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

244.800
162. 000
406. 800

3. 600
0. 000
3. 600

0. 000
0. 000
0. 000

- 343, 898. 780
- 756. 600
- 344, 655. 380

365, 211. 270
0. 000
365, 211. 270

- 946, 458. 380
0. 000
- 946, 458. 380

12, 800. 000
0. 000
12, 800. 000

82,599. 300
198, 103. 330
280, 702. 630

158. 640
0. 000
158. 640

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 10/ 07/ 2020

21, 000. 00

6, 480. 00

-756. 60

198, 103. 33

17:13: 44

CUMULATI VE

AMOUNT

21, 000

16, 272

57, 600

- 344, 655

365, 211.

- 946, 458

12,800

280, 702

158.

00

00

00

.00

38

27

38

00

63

64

.00



CONTI D

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 10
ESTI MATE RUN 10/ 07/ 2020

CAT NO0200

0405 700-70380

0406 900- 00006

0407 900- 00006

CAT NO0300

0410 202-00425

0415

403- 34751

0420

408- 01100

0425

606- 11010

0425

CAT NO0301

0430 202-00503

0435 203-00000

ROADWAY

F/ A Erosion Control

Added Item (Dol lar)/ Price Reduction for Overweight

Loads

Added Item (Dol lar)/ HVA Dispute Testing Costs

J-22-K (MP 65. 285)

*Renoval

of Bridge Railing

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Joi nt

Seal ant

*Bridge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai

071C066480BR ( CBC)

*Renpoval of Portions of Present Structure

Uncl assified Excavation

CAT 0200

LF

TON

LF

LF

LF

CAT 0300

SY

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

CURRENT AMI $15,178,829.16 $

490. 000

13. 00000

114. 000

81. 00000

144. 000

22. 00000

490. 000

175. 00000

82. 00000

CURRENT AMT $

20. 000

240. 00000

40. 000

30. 00000

17:13: 44
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
- 340. 000
0. 000 0. 00
- 340. 000 - 340. 00
-677.000
0. 000 0. 00
-677. 000 -677.00

626, 306. 03 $14, 520, 062. 40

490. 000
0. 000 0. 00

490. 000 6, 370. 00

114. 000
0. 000 0.00

114. 000 9, 234. 00

144. 000
0. 000 0. 00

144.000 3, 168. 00

490. 000
0. 000 0.00

490. 000 85, 750. 00

0. 000
0. 000 0. 00
0. 000 0. 00

104,522.00 % 0.00$% 104, 522.00

20. 000
0. 000 0.00

20. 000 4, 800. 00

24.000
16. 000 480. 00

40. 000 1, 200. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 071C066480BR ( CBC)

0440 203-01500 Bl ading 3. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0445 203-01597 Pot hol i ng 4.000 2.000
HOUR 0. 000 0. 00
260. 00000 2.000 520. 00
0450 206- 00200 Structure Backfill (C ass 2) 58. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0455 601-03030 *Concrete Cass D (Box Culvert) 53. 000 0. 000
(14 26.700 19, 224. 00
720. 00000 26. 700 19, 224. 00
0460 602-00020 *Reinforcing Steel (Epoxy Coated) 7,139. 000 0. 000
LB 758. 000 1,667.60
2.20000 758. 000 1, 667. 60

CAT 0301 CURRENT AMI  $ 68,575.80 % 21,371.60% 27,411. 60
CAT NO0302 1-22-0O (MP 66.601)

0465 202-00210 Renpval of Concrete Pavenent 81. 000 81.000
5% 0. 000 0. 00
30. 00000 81. 000 2,430.00
0470 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 169. 000 169. 000
Sy 0. 000 0. 00
18. 00000 169. 000 3,042.00
0475 202-00425 *Renoval of Bridge Railing 109. 000 109. 000
LF 0. 000 0. 00
13. 00000 109. 000 1,417.00
0480 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 9. 000 1. 000
Sy 0. 000 0. 00
270. 00000 1. 000 270.00
0485 202-00460 *Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
5% 0. 000 0. 00

400. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0490 202-00500 *Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
0495 203-01597 Pot hol i ng 8. 000 1. 000
HOUR 0. 000 0. 00
260. 00000 1. 000 260. 00
0500 206- 00000 Structure Excavation 294. 000 88. 000
cY 206. 000 5, 356. 00
26. 00000 294. 000 7,644.00
0505 206-00100 Structure Backfill (Cdass 1) 26. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0510 403-34751 Hot M x Asphalt (G ading SX) (75) (PG 64-28) 27.880 27.880
TON 0. 000 0.00
81. 00000 27.880 2,258. 28
0515 408-01100 *Joi nt Seal ant 65. 000 65. 000
LF 0. 000 0. 00
22.00000 65. 000 1, 430. 00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 251. 000 0. 000
Sy 226. 000 904. 00
4.00000 226. 000 904. 00
0525 506-00424 Soil Riprap (24 Inch) 263. 000 0. 000
cY 237.000 47, 400. 00
200. 00000 237. 000 47, 400. 00
0530 507-00000 *Concrete Slope and Ditch Paving 15. 000 0. 000
cY 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0535 515-00120 *Wat er proofi ng (Menbrane) 169. 000 169. 000
SY 0. 000 0. 00
20. 00000 169. 000 3, 380. 00
0540 515-00400 *Concrete Seal er 31. 000 31. 000
Sy 0. 000 0.00

20. 00000 31. 000 620. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0545 601- 03000 *Concrete Cass D 4. 800 4. 800
cy 0. 000 0. 00
750. 00000 4. 800 3, 600. 00
0550 601-03057 *Concrete Class DR 0.100 0.100
cY 0. 000 0. 00
3, 000. 00000 0.100 300. 00
0555 601-51005  *Gal vani ¢ Anodes 2.000 2.000
EACH 0. 000 0. 00
33. 00000 2.000 66. 00
0560 602-00000 *Rei nf orcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0565 602-00020 *Rei nforcing Steel (Epoxy Coated) 302. 000 302. 000
LB 0. 000 0. 00
2.20000 302. 000 664. 40
0570 606-11010 *Bridge Rail Type 10R 109. 000 109. 000
LF 0. 000 0. 00
175. 00000 109. 000 19, 075. 00
0570 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $  127,380.68$ 53,660.00 % 97, 160. 68
CAT NO0303 1-22-A (MP 75.175)

0575 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 581. 000 581. 000
SY 0. 000 0. 00
18. 00000 581. 000 10, 458. 00
0580 202-00425 *Renmpval of Bridge Railing 374.000 374.000
LF 0. 000 0.00
13. 00000 374.000 4,862. 00
0585 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 76. 000 76.000
SY 0. 000 0. 00

270. 00000 76. 000 20, 520. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0590 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 18. 200 18. 200
SY 0. 000 0. 00
400. 00000 18. 200 7,280.00
0595 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0600 202-00505 *Renoval of Portions of Present Structure 250. 000 174.000
SF 0. 000 0. 00
100. 00000 174. 000 17, 400. 00
0605 203- 00060 Enbanknment Material (Conplete In Place) 153. 000 0. 000
cY 153. 000 6, 426. 00
42. 00000 153. 000 6, 426. 00
0610 206- 00000 Structure Excavation 403. 000 0. 000
CcY 242.000 6,292. 00
26. 00000 242.000 6, 292. 00
0615 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 127. 740 127. 740
TON 0. 000 0. 00
81. 00000 127. 740 10, 346. 94
0620 408-01100 *Joi nt Seal ant 65. 000 65. 000
LF 0. 000 0. 00
22.00000 65. 000 1, 430. 00
0625 420-00102  Geotextile (Erosion Control) (Class 1) 612. 000 0. 000
SY 428. 000 1,712.00
4. 00000 428. 000 1,712.00
0630 506-00010 Ri prap (Special) 124. 000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0635 506-00218 Ri prap (18 Inch) 342. 000 0. 000
cY 342. 000 71, 820. 00
210. 00000 342.000 71, 820. 00
0640 515-00120 *\Wat er proof i ng (Menbrane) 581. 000 581. 000
SY 0. 000 0. 00

20. 00000 581. 000 11, 620. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0645 515-00400 *Concrete Seal er 104. 000 104. 000
5% 0. 000 0.00
20. 00000 104. 000 2,080. 00
0650 601-03057 *Concrete O ass DR 12. 600 12. 600
cY 0. 000 0. 00
3, 000. 00000 12. 600 37, 800. 00
0655 601-06102 *Concrete (Patching) 65. 000 55. 600
CF 0. 000 0.00
170. 00000 55. 600 9, 452. 00
0660 601-51005 *Gal vani ¢ Anodes 296. 000 296. 000
EACH 0. 000 0. 00
33. 00000 296. 000 9, 768. 00
0665 602-00000 *Reinforcing Steel 454. 000 454. 000
LB 0. 000 0.00
1. 50000 454. 000 681. 00
0670 606-11010 *Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0. 00
175. 00000 374.000 65, 450. 00
0670 MATERI AL ALLOWANCE Bridge Rai l 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
0675 619- 30320 *4 I nch Gal vani zed Pipe 36. 000 36. 000
LF 0. 000 0. 00
470. 00000 36. 000 16, 920. 00

CAT 0303 CURRENT AMT $ 356, 117.94 $ 86,250.00% 314,717.94
CAT NO0304 1-22-D (MP 75.475)

0680 202-04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0685 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 142.120 142.120
TON 0. 000 0. 00

81. 00000 142.120 11,511.72



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-22-D (MP 75.475)

0690 408-01100 *Joi nt Seal ant 72.000 72.000
LF 0. 000 0. 00
22. 00000 72.000 1,584.00
CAT 0304 CURRENT AMT  $ 14,463.72 % 0.00% 13, 095. 72

CAT NO0305 1-22-F (MP 80.300)

0695 202- 04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0700 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 129. 720 129. 720
TON 0. 000 0.00
81. 00000 129.720 10, 507. 32
0705 408-01100 *Joi nt Seal ant 72.000 72.000
LF 0. 000 0.00
22. 00000 72.000 1, 584. 00
CAT 0305 CURRENT AMT $ 13,459.32 % 0.00% 12, 091. 32

CAT NO0306 H-22-M (MP 84.813)

0710 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 389. 000 389. 000
Sy 0. 000 0.00
18. 00000 389. 000 7,002.00
0715 202-00425 *Renoval of Bridge Railing 250. 000 250. 000
LF 0. 000 0. 00
13. 00000 250. 000 3, 250. 00
0720 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 45. 000 45. 000
SY 0. 000 0.00
270. 00000 45. 000 12, 150. 00
0725 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 11. 000 11. 000
SY 0. 000 0. 00
400. 00000 11.000 4, 400. 00
0730 202- 00500 *Renpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
0735 202-00505 *Renpval of Portions of Present Structure 78.000 78.000
SF 0. 000 0. 00

100. 00000 78. 000 7, 800. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 H-22-M (MP 84.813)

0740 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 64.120 64.120
TON 0. 000 0. 00
81. 00000 64.120 5,193.72
0745 408-01100 *Joi nt Seal ant 65. 000 65. 000
LF 0. 000 0. 00
22. 00000 65. 000 1, 430. 00
0750 515-00120 *\Wat er proof i ng (Menbrane) 389. 000 389. 000
5% 0. 000 0. 00
20. 00000 389. 000 7,780.00
0755 515-00400 *Concrete Seal er 75. 000 75. 000
SY 0. 000 0. 00
20. 00000 75. 000 1, 500. 00
0760 601-03057 *Concrete O ass DR 7.500 7.500
cY 0. 000 0. 00
3, 000. 00000 7.500 22,500. 00
0765 601-06102 *Concrete (Patching) 18. 000 18. 000
CF 0. 000 0. 00
170. 00000 18. 000 3, 060. 00
0770 601-51005 *Gal vani ¢ Anodes 201. 000 201. 000
EACH 0. 000 0. 00
33. 00000 201. 000 6, 633. 00
0775 602- 00000 *Rei nforcing Steel 273. 000 273.000
LB 0. 000 0. 00
1. 50000 273. 000 409. 50
0780 606-11010 *Bridge Rail Type 10R 250. 000 250. 000
LF 0. 000 0. 00
175. 00000 250. 000 43, 750. 00
0780 MATERI AL ALLOMANCE Bri dge Rail 0. 000
LF 0. 000 0. 00

82. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20853- BI D ESTI MATE RUN 10/ 07/ 2020
PRQIECT STA0711- 018 ESTI MATE NO 0007 17:13: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0306 H 22-M (MP 84.813)
0785 619-30320 *4 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0.00
470. 00000 12. 000 5, 640. 00
CAT 0306 CURRENT AMT $ 134,898.22 % 0.00$% 134,898.22
CAT NO0307 H-22-A (MP 87.039)
0790 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 565. 000 565. 000
SY 0. 000 0. 00
18. 00000 565. 000 10, 170. 00
0795 202-00425 *Renmpval of Bridge Railing 364. 000 364. 000
LF 0. 000 0.00
13. 00000 364. 000 4,732.00
0800 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 102. 000 102. 000
SY 0. 000 0. 00
270. 00000 102. 000 27, 540. 00
0805 202-00460 *Renoval of Portions of Present Structure (Class 3) 16. 000 16. 000
SY 0. 000 0.00
400. 00000 16. 000 6, 400. 00
0810 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0815 202-00505 *Renoval of Portions of Present Structure 241. 000 241. 000
SF 0. 000 0.00
100. 00000 241. 000 24,100. 00
0820 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 93. 200 93. 200
TON 0. 000 0. 00
81. 00000 93. 200 7,549. 20
0825 408-01100 *Joi nt Seal ant 74.000 74.000
LF 0. 000 0.00
22.00000 74.000 1, 628. 00
0830 515-00120 *Wat er proofi ng (Menbrane) 565. 000 565. 000
5% 0. 000 0. 00
20. 00000 565. 000 11, 300. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20853-BI D ESTI MATE RUN 10/ 07/ 2020
PRQJECT: STA0711-018 ESTI MATE NO. 0007 17:13: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 H-22-A (MP 87.039)

0835 515-00400 *Concrete Seal er 108. 000 108. 000
Sy 0. 000 0.00
20. 00000 108. 000 2,160. 00
0840 601- 03057 *Concrete Class DR 16. 900 16. 900
cY 0. 000 0. 00
3, 000. 00000 16. 900 50, 700. 00
0845 601-06102 *Concrete (Patching) 64. 000 64. 000
CF 0. 000 0.00
170. 00000 64. 000 10, 880. 00
0850 601-51005 *@Gal vani ¢ Anodes 431. 000 431. 000
EACH 0. 000 0. 00
33. 00000 431. 000 14, 223.00
0855 602- 00000 *Rei nforcing Steel 692. 000 692. 000
LB 0. 000 0.00
1. 50000 692. 000 1, 038. 00
0860 606-11010 *Bridge Rail Type 10R 364. 000 364. 000
LF 0. 000 0. 00
175. 00000 364. 000 63, 700. 00
0860 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
0865 619-30320 *4 I nch Gal vani zed Pipe 15. 000 15. 000
LF 0. 000 0. 00
470. 00000 15. 000 7, 050. 00
CAT 0307 CURRENT AMT $ 245,570.20 % 0.00% 245,570. 20

CAT NO0308 H-22-B (MP 89. 886) ( CBC)

0870 202-00503 *Removal of Portions of Present Structure 71.000 71.000
SY 0. 000 0.00
240. 00000 71. 000 17, 040. 00
0875 203- 00000 Uncl assi fied Excavation 123. 000 111. 000
cY 12. 000 360. 00

30. 00000 123. 000 3, 690. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 20
ESTI MATE RUN 10/ 07/ 2020
17:13: 44

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0308

0880

0885

0890

0895

0900

203- 01500

203- 01597

206- 00200

601- 03030

602- 00020

CAT NO0400

0905

0910

0915

620- 00002

620- 00012

620- 00020

| TEM
DESCRI PTI ON
H 22-B (MP 89.886) (CBC)
Bl adi ng
Pot hol i ng
Structure Backfill (O ass 2)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5. 000
HOUR
140. 00000
5. 000
HOUR
260. 00000
200. 000
cy
125. 00000
318. 000
cy
720. 00000
44, 991. 000
LB
2. 20000
CAT 0308  CURRENT AMT $
1. 000
EACH
22, 000. 00000
1. 000
EACH
22, 000. 00000
3. 000
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

2.000
3. 000 780. 00

5. 000 1, 300. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
55. 700
55. 700

40, 104. 00
40, 104. 00

0. 000
0. 000 0.00
0. 000 0.00

375,670.20 % 41,244.00% 62, 134. 00

1. 000
0. 000 0. 00

1. 000 22, 000. 00

1. 000
0. 000 0.00

1. 000 22, 000. 00

3. 000
0. 000 0. 00

3. 000 15, 000. 00

16, 678, 487.24 % 828, 831. 63 $15, 590, 664. 08



